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Diary: Dispute

Paint Cable System

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installing split collars & elastomeric collars
- Painting of suspender ropes & main Cable

Today I was inspecting the painting operation on the main Cable. Also, I was doing some misc inspection
on other items. See the diaries of A. Iranmanesh, L. Woo, A. Schmitt, R. Feather, & S. Soheilifard for
additional details of Cable field work.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 08:00, I reviewed paint submittals & some of the inspection documentation to be filled
out when performing paint inspection.
- From 08:00 until 08:40, I attended the weekly safety meeting. The topic was general project safety.
- At 09:00, I arrived on the bridge.
- From 09:20 until 11:00, I accompanied Saman Soheilifard to inspect the main Cable painting on the
South side-span.
- From 11:00 until 12:00, I inspected the hand-rope anchors near the Tower to check if the turnbuckle jam
nuts were tight.
- From 12:00 until 12:30, lunch.
- From 12:45 until 13:30, I accompanied Alex Schmitt to inspect main Cable cleanliness between PPs 46S
& 78S. Alex was doing most of the inspection, & I accompanied him for a time to get familiar with the
inspection of this item.
- From 13:30 until 14:30, I met with ABF Engineer Ben Jones to address a couple of issues on the Cable
wrapping punch-list. A paint repair to the S-wire was done at PP 46N in the area that will be covered by
caulking. Also, wedges were installed at the start of wrapping at PPs 112S & 114S. The wedges were
needed because they did not have the required 4 Cadwelds at the start of the wrapping at these locations.
- At 14:20, I received a phone call from ABF Engineer Ankhur Singh informing me that an ABF crew will
be heading up to the Tower to re-tighten the hand-rope anchors.
- From 14:30 until 15:00, I waited for Ankhur & the iron-workers near the top of the Tower to inspect the re-
tightening of the hand-ropes.
- From 15:00 until 16:00, I inspected the re-tightening of the hand-rope anchors near the Tower. Each of
the hand-rope anchors were checked with the quick check tensometer. 3 of the hand-trope anchors
needed to be re-tightened to reach the required tension.
- At 16:30, I left the bridge.
- From 16:45 until 17:30, I checked email, reviewed current paint issues that were emailed to me by
Warren Collins, & wrote my diary for the day.
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